Group 9 03/31/2003 Meeting Minutes

Members present:  Zach Lute, Alex Kutsenok, Tim Jasko, Steve Hoelle, Matt Stupca, Chris Scribner

-Don did not appear at the meeting.

- The project plan should be completed by April 1st, according to Zach

- The Design team failed to complete the task of researching math notation, as Tim asked them to.

- Tim is giving a demonstration of what he has done so far next meeting

- The Design team scheduled their own meeting to try to get things together

- The Validation Testing Plan is complete and will be posted soon

- Everyone will be required to read it and post criticism. Else, the testing team will have to present it at the next meeting.

