Minutes for Monday May 5th 2003 Meeting of CSSE 415, SEII Group 9 Meeting

-Authentication is complete.

-Updated version of the project plan

-Implementation will try to finish all coding and then assist with testing

-Still not doing math notation, written explanation by Chris about why it will not be included

-Presentation next Monday

-Testing lead reports that he is unsure how to do implementation testing, he may do written test cases

-Testing will be done by Matt, Zach, Chris, and Steve

-Presentation of software will be done by Steve

-Chris will make up sample data

